SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:38PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 719 Const Calendar Day: 205 Date: 26-Dec-2012 Wednesday 04-0120F4

. . . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the pull wrapping machine on the South
main span . Crews had to wrap between cable band # 110 & & 108 . They started at 7:20 AM.

Bismarck , Jose , Jonathon , Morris , Ryan , & Michael had to work on the wrapping pull machine .
Crews had to wrap the remaining 0.75 meters between cable band # 110 & the bike path bracket at PP
# 109 . Crews had to buttweld the wires , but the buttweld machine did not work . Crews had to get new
welding machine & buttweld the wires. They were done at 8:45 AM.

Crews could not run the pull machine in the tiny space . They decided to pull the machine out & set the
push machine instead . They started to disassemble , fly out of the site the pull machine at 9:00 AM.
Crews were done at 9:35 AM. The started to fly , set , & assemble the push machine at 9:35 AM. Crews
were done at 10:30 AM.

Douglas had to cover all the activities after 10:30 AM. Check Douglas report for employees names ,
hours , & activities for the wrapping activities .

| had to work with Mohammad on the tower punch list from 10:30 AM.to the end of the shift .

04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
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